

INVOICE

Final Installment + Change Order

PNM Fencing NJ LLC
Phone: (908) 692-4847
pnmfencing@gmail.com

BILL TO

Jack Gabbay
376 Norwood Ave
West Long Branch, NJ
Bito1@aol.com
INVOICE DETAILS

Invoice # **INV-1212-3-CO1**
Proposal # 1212
Invoice Date July 21, 2026
Due Date Due upon receipt
Payment Check / electronic payment

DESCRIPTION	AMOUNT
Third / final installment for Proposal #1212 Final payment installment per signed proposal. Original job total: \$13,535.00. Project address: 376 Norwood Ave, West Long Branch, NJ	\$3,383.75
Change Order #1 — additional materials and gate amendment Additional two panels and post. Amendment: one single gate to be 5 ft wide instead of 4 ft wide.	\$300.00
	Subtotal \$3,683.75
	Tax \$0.00
	Total Due \$3,683.75

Payment instructions:
Please make check payable to **PNM Fencing NJ LLC**.

Memo: **INV-1212-3-CO1 / Proposal #1212**

Thank you for your business.